
From: Meyer, John
To: Edlund, Carl
Cc: Phillips, Pam; Gray, David; Sanchez, Carlos; Miller, Garyg; Larson, Darrin
Subject: RE: San Jacinto Update 03/10/16
Date: Monday, April 11, 2016 9:33:47 AM

Carl,
An updated WAR is below.  Let me know if this is the level of information required.
 
Updated WAR – April 11, 2016
 
 
SAN JACINTO RIVER WASTE PITS SUPERFUND SITE, CHANNELVIEW, TX: The
EPA Dive Team began an underwater inspection of the temporary armored cap on April 4,
2016. The inspection process proceeded slower than expected, and a follow up visit in two
weeks will be required to complete the inspection.  The team found additional areas (approx.
20) that will need further delineation and potentially repair by the PRPs.  The placement of
pore water samplers at 14 locations within the temporary cap will be delayed pending final
inspection. The Potentially Responsible Parties began installation of eight ground water
monitoring wells this week in the northern waste pits area (four total) and the Southern
Impoundment area (four total); installation of the new wells will be completed next week.
Installation of the camera monitoring system was completed last week and the system is now
operational with monitoring 24 hours per day and 7 days per week.  Lastly, the temporary
buoys surrounding the temporary armor cap are in place and the lighted buoys have been
backordered with delivery and installation expected during the month of April.  (Meyer,
x6742)
 
 
John C Meyer
Remedial Branch Chief
Superfund Division
214.665.6742
 

  
 

From: Edlund, Carl 
Sent: Monday, April 11, 2016 9:18 AM
To: Meyer, John <Meyer.John@epa.gov>
Cc: Phillips, Pam <phillips.pam@epa.gov>; Gray, David <gray.david@epa.gov>; Taheri, Diane
<Taheri.Diane@epa.gov>; Sanchez, Carlos <sanchez.carlos@epa.gov>; Miller, Garyg
<Miller.Garyg@epa.gov>
Subject: Re: San Jacinto Update 03/10/16
 
Thanks...we need to get a summary up to David, Sam and Ron ASASP

Sent from my iPad
*9768624*

9768624



On Mar 10, 2016, at 3:34 PM, Meyer, John <Meyer.John@epa.gov> wrote:

The EPA RPM reported this afternoon that the PRP’s contractor was able to use a boat
and locate the affected areas today.  The areas were probed to determine the presence
of the liner and the extent of rock cover surrounding the exposed liner.  The areas
without sufficient rock cover were marked for placement of additional rock material. 
The liner was intact in all the affected areas.  No waste material was exposed.  The EPA
RPM was on-site to oversee the work.
 
The tide conditions are not currently favorable for the placement of the rock.  Based on
the tide tables and weather forecast, the PRPs contractor will begin the rock placement
on Monday morning.  EPA oversight will continue next week. 
 
John C Meyer
Remedial Branch Chief
Superfund Division
214.665.6742
 
<image005.jpg>  <image006.jpg>
 




